Customer Service Center & Office Renovation

Weekly Update — October 23, 2015
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Meetings & Milestones

This Week:

GWSB Finishing and Prime Painting Continued on 1t and 2" Floors
MEPF Overhead Rough-In Continued

10/20/15 — Subcontractor Meeting

10/20/15 — Owner Low Voltage Vendor Coordination Meeting
10/22/15 - O/A/GC Meeting

Dryfall Paint Open Ceiling in 1%t Floor Customer Service Area
Electrical Rough-In on Upper Floors Continued

Prime Painting on Upper Floors Continued

Low Voltage Vendors Pulling Cable
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Next Week:

Prime Painting on 1%t and 2" Floors

MEPF Overhead Rough-In Continues

10/27/15 - Subcontractor Meeting

10/29/15 - O/A/GC Meeting

Electrical Rough-In on Upper Floors Continues

Drywall Point Up and Prime Painting on Upper Floors Continues
Low Voltage Vendors Pulling Cable
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15t Floor Customer Service Area Dryfall Paint Open Ceiling
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Progress Photos

15t Floor Drywall Finishing In Progress
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1%t Floor Conference Rooms Drywall Finishing In Progress
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1%t Floor Drywall Finishing In Progress
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Floors 2-4 Infill of Locker Niches In Progress
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